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Making and designing a toy drone through multidisciplinary
collaborative work

Day 22 May 2017

09:00 Welcome partners. Tehnicka Skola Sisak

09:15 Executive Summary (Foia)

09:30 Interim Report Comments (Foia, AlJU).

09:45 Corrective Actions to be taken after the Interim Report Comments (All)

10:00 Financial rules. (Foia)

10:15 Review Timesheets &Timeline (AlJU)

10:30 Review Exceptional Costs (AlJU). Review Consortium Agreement (All)

10:45 Review workplan. (AlJU) Next steps. (All)

11:00 Coffe Break

11:30 ZS10 (Mission Planner and drone activities & dissemination activities)

11:55 Krsko (Wind Tunnel tests & dissemination activities)

12:20 Sisak (security parts & dissemination activities)

12:45 Foia (plastics parts & dissemination activities)

13:10 Lunch Time.

14:30 AlJU (new components & dissemination activities)

15:00 Evolution of drone. Assembly FPV (First Person View). AlJU will explain it
(remember, all Schools, bring your drone to assemble the new
components)

16:30 Discussion  about personalised drones in Schools. Defining
competitions/contests with students.

17.30 Advanced Drone flying tests.

18.30 Dinner
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09:00 Review status intellectual outputs, including English Glossary (All)

10.00 List of courses to upload in Droneteam platform. Fix deadlines(All)

11:00 Coffe Break

11:30 Review Droneteam Moodle platform. How to upload courses (ZS10-
AlJU)

12.00 App to control the drone flight (ZS10)

13:00 Lunch Time

14:30 Preparing first Droneteam Multiplier Event (Krsko — All)

15:30 Flight simulators (All)

16.00 Planning of activities for coming months. Deadline for delivery. Fix Date
of next meeting.

17:00 Quality Plan Review

17:30 Agreements & Conclusions.

18:00 End of 5™ Meeting
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